

Final steps of the project

- Objective of the session: to provide an update on current situation and next steps of the project
- Updates on:
 - WP2:
 - Civil Society Forum for Sustainability (Hilmi Tekoglu, Solidar)
 - WP4:
 - 4.1 Synthesis report, Delphi panel and article (Else Giesbers, WUR)
 - 4.2 Summit report, protocol/guidelines & tools, Deliberation Academy (Stephen Stec, CEU)



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071



WP 2 CSO forum



Objectives:

- **TBD**

Organisations
involved:

- **EEB, CAN EU, EMI, YEE, ALDA, ASVIS, WECF, Nyt Europa, TRI, SDG WE.**

Time-line:

- **4-5 November**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071

Questions? Suggestions?



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071

WP 4, task 4.1 Synthesis report



Objectives:

- **Input** for protocol/guidelines;
- **Public** report – general learning

Organisations involved:

- **WUR, RIFS, EEB, WECF, TRI, DIA, ALDA**

Time-line:

- **Deadline end of September**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071

WP 4, task 4.1 Delphi panel



Objectives:

- **Validate our results**
- **Input for Protocol**

Organisations involved:

- **15 to 16 experts (practitioners and academic experts)**

Time-line:

- **9 – 10 July in Brussels**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071

Questions? Suggestions?



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071

WP 4, task 4.2 Summit report



Objectives:

- **Describe outcomes**

Organisations
involved:

- **CEU and partners**

Time-line:

- **End of July**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071

WP 4, task 4.2 Protocol/guidelines & tools



Objectives:

- **Incorporate outcomes into practical guidance**
- **Develop practical tools**

Organisations involved:

- **CEU, WUR, RIVM, other Consortium partners, etc**

Time-line:

- **End of January**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071

Deliberation Academy



Objectives:

- **Design virtual learning hub**

Organisations involved:

- **CEU, WUR, EEB, RIVM, internal and external partners**

Time-line:

- **End of January**



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071

Questions? Suggestions?



This project has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 101037071